
GES DAAC Operations Status
Week ending Wednesday, 03/20/02 (Day 072)

Past Month
Date Activity Status

01/25
02/04

Reprocess DOY  001-003/02
Reprocess DOY 346-0365/01

Complete days 001-003 (01/30)
Completed.

10/18 Lake Tahoe Validation Request Days 88,152-185, 201-281
‘00

Completed.

10/18 Australian Validation Request Days 87, 183-295 ‘00 Completed
01/28 Push 234, 236-237, 303-305 Completed
01/30 Push 207, 218, 238, 240, 243, 302 Completed (02/01)
01/31 Oceans Reprocessing Push 65-81 Completed (02/04)
02/04 PGE60 Reprocessing Push 234-256 Completed (02/06)
02/08 Push 036-039 Completed
02/11 Push 001-003 Completed
02/12 Push 001-032 Dr. Wan’s Request Completed
02/13 Push 202-216, 2000 Completed
02/14 Push 001-008 Completed
02/22 Push 161-166 Completed

Current Month
Date Activity Status

01/19-23 Network Security Reconfiguration Nearly complete.  Working final interface issue
01/10 Wet  Safari Request Days 81-120 ‘00 Completed (03/11)
03/01 Push 346-365 ‘01 Completed
03/11 MCST push request for DOYs 057, 064 Completed (03/13)
03/11 LaRC request to reprocess PGE02B for June & March

2000
03/12 Oceans push request 2000: 337-344; 2001: 002, 098, 161 Completed (03/14)
03/18 Dry Safari Push request 239-264 Completed
03/19 6A.05 Install Completed 03/19.  Highly Successful.
03/19 PDR Server for MODAPS to GDAAC & EDAAC Completed 03/19.
03/25-26 MOSS 7 Dry Run In progress
03/28 PDR Server for MODAPS to NSIDC Scheduled for tomorrow

Upcoming Plans
Date Work Planned Status

February: 13 - Install Dashboard in OPS
20 - Install RAID for archive
25 - MCST Contingency via PDS

Waiting for hardware for dashboard.
Delayed until after SPG11 install.
Delayed, work in progress

March: 06 - Install Spatial Sub Server in OPS
25 - SPG11 integration (Aqua platform)

Delayed until 05/31
Dalyed until 04/30

April: 01 - MOSS 7
01 - S4PM/Dprep
11 – 6x Oceans test
15- LaRC request to reprocess PGE02B for Jan 02 –
Feb 20, 2002
18 - AQUA Launch, MCST support needs
23 - AQUA Whom

Delay until 04/30

Original processing produced corrupted granules

May 15- LaRC request to reprocess PGE02B for selected
days in March – Oct, 2000

Original processing produced corrupted granules

June Oceans Collection 004 Reprocessing Push May start as early as the end of April
On the
Horizon

Solaris 8 Upgrade
Silo IV integration

October Begin Collection 004 Reprocessing

Release Notes for Mar 27, 2002 (086)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run Integration Chaining Promotion to OPS

Terra
Original 01/11/02 01/11/02 01/14/02 01/15/02

Showstopped
GSFcd02327

Superseded by
patch

013102122913

N/A N/A

013102122913 01/31/02 02/04/02 02/08/02 02/08/02 02/25/02 02/25/02 02/27/02

MoPGE02
3.0.1

030102172118 03/06/02 03/07/02 03/07/02 03/07/02 N/A N/A 03/13/02
Aqua

MyPGE02
3.1.0

Original 03/03/02 03/04/02 03/07/02 03/07/02 03/21/02 03/21/02 03/22/02


